

CONFIDENTIAL

SECRET

Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - Contract RD-138, Task Order 11

DATE: 23 May 1960

FROM :

25X1

SUBJECT: Trip Report - HG-3 Production Engineering Study Phase

25X1

1. On 12 May 1960 a trip was made to [redacted] to monitor progress on the production engineering study phase of the HG-3. Present for discussions were: 25X1

25X1

2. The production engineering study phase has been completed and the two units resulting from this study will be delivered later this month. [redacted] has requested a 30-day extension of time to 18 June 1960 in order to complete the final report and necessary drawings for tooling. The goal of \$350 per unit in lots of 200 has been achieved. In quantities of less than 200 units, the cost will naturally be higher, and this unit cost does not include approximately \$30,000 for tooling. 25X1

3. Upon receipt of the two pre-production models of the HG-3, the units will be sent to the R+D Laboratory for complete evaluation. The final report and production drawings will be forthcoming in June, and at that time Task Order 11 of the basic contract will be completed.

25X1

Distribution:

~~R+D Subject File~~
R+D Lab
OC-T
Monthly (2)
EP Chrono

DOC	15	REV DATE	22/4/80	BY	37169
ORIG COMP	33	OPI	56	TYPE	2
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	NR 70-2

SECRET

CONFIDENTIAL